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GDA ISSUE: Definition and justification of the novel design used for 
the steel/concrete composite system proposed for the CA 
modules within the nuclear island. 

ACTION: GI-AP1000-CE-
01.A1 

CONSOLIDATED SET OF DESIGN DOCUMENTS 
The current set of documents submitted by 
Westinghouse range from high level documents to TQ 
responses.  The UK Regulator requires a consolidated 
set of documentation to adequately describe the structure 
that is the basis of Westinghouse’s submission under the 
GDA process.  This is to ensure any changes made after 
an iDAC/DAC is issued are easily identifiable. 
This action requires Westinghouse to provide a 
consolidated set of formal documents that explicitly 
define the design submission. This should include, but 
not necessarily be limited to the following:  

• A single overarching document that summarises 
the structure submitted and the design 
methodology used for the UK GDA submission. 
This should draw together all the various 
submissions on the design methodology for the CA 
modules that have been submitted under GDA 
Step 4, and should include the UK Regulator 
additional requirements. 

• A document map and a list of the complete set of 
formal documents that define the structural layout, 
materials, form, the design methodology and the 
substantiation /calculations for the CA modules.  

• Adequate responses to any questions arising from 
assessment by ONR of documents submitted at 
the end of GDA Step 4 but not reviewed in detail at 
that time.  

• Sufficient drawings/mark ups to describe the 
structural layout and form of the CA Modules 
submitted under GDA.  
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With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A2 

ADDITIONAL ACCEPTANCE CRITERIA FOR OUT OF 
PLANE SHEAR CAPACITY 
For the current demand versus capacity utilisations for 
the majority of locations, the design method used is 
acceptable but is not universally applicable for higher 
utilisations.  Therefore, additional limitations/acceptance 
criteria must be included in the GDA design methodology 
to limit the level of utilisation. 
This action requires Westinghouse to provide additional 
acceptance criteria for the proposed design methodology 
to ACI 349-01 for out of plane shear, which shall include, 
but not be limited to, the following:  

• A reduction in the design value for Vc for the 
concrete contribution to shear strength, below the 
allowable value in ACI 349-01.  Justification should 
be provided for the chosen limit of Vc.  

• Confirm the limit on Vc, above which shear 
reinforcement will be added (as stated in APP-
GW-SUP-001) and provide design substantiation 
for the reinforcement provided.  

The key design methodology document must therefore 
clearly state that this margin should not be encroached 
upon by future design development or changes. 
With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A3 

ADDITIONAL ACCEPTANCE CRITERIA FOR IN-
PLANE SHEAR CAPACITY WHEN CONSIDERED 
WITH OTHER LOADS 
The current demand versus capacity utilisations, the 
design method used is acceptable but, it is not universally 
applicable to combinations of high in-plane shear, 
moment and axial load.  Therefore, additional 
limitations/acceptance criteria must be included in the 
GDA design methodology. 
This action requires Westinghouse to provide additional 
justification for the proposed design methodology for in-
plane shear when combined with other loads, as follows: 
1) Provide further calculations for in-plane shear to 
alternative codes: 

• JEAG 4618  
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• draft AISC N690 App N9  

• any others deemed applicable by Westinghouse, 
including first principles.  

in order to justify that the plates still have sufficient 
margin above the demand levels when these codes are 
used for design. 
These calculations should consider all the coincident 
loads present for each critical loadcase, such as those 
described in other actions of this GI.  These calculations 
should also include the symmetric sharing of in plane 
shear stress used by these codes. 
2) Following the above, provide the limitations on 
combined loadings (e.g. moment and axial load) for 
which the Westinghouse methodology of asymmetric 
sharing of in-plane shear stress is applicable. 
With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A4 

ADDITIONAL SUBSTANTIATION OF SHEAR 
CONNECTION 
Provide the following substantiation with respect to the 
shear connectors:  

• Justify that the strength reduction factor of 0.75 for 
shear studs taken from ACI 349-01 B.4.4 is 
appropriate and provide sensitivity of this.  

• Justify the 125kips capacity for the channel acting 
as a shear lug, calculated to B.4.5.2 of ACI 349-
01.  Also justify the length of the channel (8inches) 
used in calculating the bearing onto the concrete.  

• Justification for omission of any tension force in 
the shear studs (resulting from restraining the 
plate) is required, and, if a tension force is 
required, the effect on the stud shear capacity 
needs to be considered.  

• Provide calculations for the development length to 
justify the shear for the full range of wall 
thicknesses and incorporating the outcomes of the 
above. If the development length is smaller than 
the lesser of three times the wall thickness or 9 
feet, a first-principles approach that considers 
shear flow and locally applied forces in the 
horizontal and vertical direction may be 
acceptable. 

With agreement from the Regulator this action may be 
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completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A5 

JUSTIFICATION OF CONNECTIONS FOR CA 
MODULES 
Westinghouse is required to submit the final concept 
details for a sample of generic connections for the CA 
Modules.  This should include detail drawings and 
calculations.  The calculations should clearly state the 
failure mechanisms of the connections considered and 
the effects on the ductile behaviour of the whole 
structure.  
With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A6 

JUSTIFICATION OF THE ABILITY OF SC TO 
WITHSTAND THERMAL LOADCASE 
Westinghouse is required to justify how the thermal 
analysis models transient thermal effects, such as 
environmentally induced transients and how these are 
combined with other mechanical loads in the design load 
cases. 
Westinghouse is also required to provide further 
justification that vapour pressure within the CA modules 
resulting from high thermal loading will not affect the 
structure’s ability to perform its safety function (refer to 
action 07). 
With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A7 

JUSTIFCATION OF THE ABILITY OF SC TO 
WITHSTAND FIRE 
Westinghouse is required to provide evidence on the 
effect of fire on the CA Modules generally, not only where 
they are claimed as fire barriers.  
The effect of fire on the CA Modules needs to be 
quantified, such that the risk to structures supporting 
Category 1 nuclear safety plant can be assessed, 
Specifically: 

• Loss of the faceplate – the level of fire that will 
achieve this and the resulting effect on the load 
carrying capacity of the remaining structure need 
to be quantified.  

• Build up of vapour pressure inside the wall due to 
fire.  Westinghouse considers this a local effect but 
ONR believes this is not the case for a full room 
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burn.  

• Overall response of the whole structure to the 
temperatures in the fire, i.e. combination of 
induced thermal moment with other loads and 
deflections.  

The response to GI-AP1000-IH.1.01 will be key in 
answering the above.  However, IH.1.01 specifically 
refers to walls and floor claimed as fire barriers.  This 
action is concerned with the structural stability of all the 
CA Modules following a potential fire.  Therefore, a 
quantification of the fire magnitude that the structure can 
withstand without structural collapse shall be provided. 
With agreement from the Regulator this action may be 
completed by alternative means. 

ACTION: GI-AP1000-CE-
01.A8 

LONG TERM RELIABILITY 
Westinghouse is required to provide further 
substantiation on the long term reliability as follows:  

• Provide details of similar structures in use on 
nuclear power stations, including construction 
provisions, design methodologies adopted and 
operational performance.  

• Assess the effects on the calculation of HCLPF for 
the in-containment CA Modules, based on the 
completion of actions 02 to 04 of this GDA Issue.  

• Provide any other relevant reliability calculations, 
e.g. similar to Eurocodes.  

With agreement from the Regulator this action may be 
completed by alternative means. 

RELEVANT REFERENCE DOCUMENTATION RELATED TO GDA ISSUE 
Technical Queries TQ-AP1000-0069 design methodology for civil modules 

TQ-AP1000-0143 design references 
TQ-AP1000-0319 supporting documents 
TQ-AP1000-0447 civil module testing programme 
TQ-AP1000-0613 Japanese standard JEAG 4618 
TQ-AP1000-0614 CA modules concreting at Sanmen 
TQ-AP1000-0615 design methodology for CA modules 
TQ-AP1000-0644 design methodology for CA modules 
TQ-AP1000-0645 CA floor modules 
TQ-AP1000-0663 CA modules –connection to basemat 
TQ-AP1000-0664 resistance of connectors 
TQ-AP1000-0665 concrete placement loads 
TQ-AP1000-0739 wall to floor connections 
TQ-AP1000-0740 shear interface flow 
TQ-AP1000-0742 wall to wall connections 
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TQ-AP1000-0913 CA modules used as fire barriers 
TQ-AP1000-1009 queries on CA module submission 

(s/s by TQ-1098) 
TQ-AP1000-1016 queries on CA module submission 
TQ-AP1000-1077 shear interface flow 
TQ-AP1000-1078 connection between duplex and mild 

steel. 
TQ-AP1000-1079 thermal stress analysis 
TQ-AP1000-1098 expanded list queries on CA modules 
TQ-AP1000-1136 testing details 
TQ-AP1000-1173 thermal loadcases 
TQ-AP1000-1194 design code for composite floors 
TQ-AP1000-1202 material grades 
TQ-AP1000-1203 floors – composite design 

Regulatory Observations RO-AP1000-041 
RO-AP1000-079 
RI-AP1000-02 

Other Documentation UKP-GW-GLR-018 Rev. 0 
APP-GW-SUP-001 Rev. 2 
DCP_JNE_000496 
DCP_JNE_000525 

 
Scope of work: 
Action 1  
Westinghouse will provide a consolidated set of formal documents that explicitly define 
the design submission.  This will include items such as the following: 

1) A single overarching document that summarises the structure submitted and the 
design methodology used for the UK GDA submission.   

2) The submittal will draw together all the various submissions on the design 
methodology for the CA modules that have been submitted under GDA Step 4, 
and will highlight any UK Regulator requirements. 

3) The submittal will include a document map and list the set of formal documents that 
define the structural layout, materials, form, the design methodology and the 
substantiation for the CA modules.    

The resolution of this action is dependent upon and will include appropriate details 
addressed in actions A1 through A9 of CE-02, actions 1 and 2 of CE-03, and action 4 of 
CE-04.  These actions are related to specific behaviour, methodology, failure modes, 
and material acceptability that will be addressed in the summary documents to 
demonstrate consistency in the design process. 
 
Action 2 
Westinghouse will provide additional acceptance criteria for the proposed design 
methodology to ACI 349-01 for out of plane shear.  The acceptance criteria will include a 
reduction in the limit of Vc value for the concrete contribution to shear strength.  
Justification will be provided for using the chosen limit of Vc.  The submittal will confirm 
the limit on Vc above which shear reinforcement will be added (as stated in APP-GW-
SUP-001).  Substantiation for the type of reinforcement will be provided as described in 
Action4.   
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The resolution of this action will be consistent with the resolution of related items in 
action 3 of CE-02. 
 
Action 3 
Westinghouse will provide additional justification for the proposed design methodology 
for in-plane shear when combined with other loads.  As part of the justification, 
Westinghouse will provide further calculations for in-plane shear to alternative codes 
such as JEAG 4618 and the draft AISC N690 App N9.  The calculations will consider 
coincident loads present for critical load cases.  These calculations will include the 
symmetric sharing of in plane shear stress used by these codes, and the deliverable will 
define the limitations for which the Westinghouse methodology of asymmetric sharing of 
in-plane shear stress is applicable. 
The resolution of this action will be consistent with the resolution of related items in 
action 4 of CE-02. 

 
Action 4 
Westinghouse will provide further substantiation with respect to the shear connectors.  
The substantiation will include the following: 

1) Justification that the strength reduction factor of 0.75 for shear studs taken from 
ACI 349-01 B.4.4 is appropriate. 

2) Justification of the 125kips capacity for the channel acting as a shear lug, 
(calculated to B.4.5.2 of ACI 349-01) and justification of the length of the channel 
(8inches) used in calculating the bearing onto the concrete. 

3) Justification for omission of any tension force in the shear studs (resulting from 
restraining the plate), and, if a tension force is required, the effect on the stud 
shear capacity will be considered.  

4) Calculations the development length to justify the shear for the full range of wall 
thicknesses incorporating the outcomes of 1) and 2) above.  If the development 
length is smaller than the lesser of three times the wall thickness or 9 feet, a first-
principles approach that considers shear flow and locally applied forces in the 
horizontal and vertical direction may be considered. 

The resolution of this action will be consistent with the resolution of related items in 
action 5 of CE-02. 
 
Action 5 
Westinghouse will submit the final concept details for a sample of generic connections 
for the CA Modules.  This will include detailed drawings and calculations.  The 
calculations will state the failure mechanisms of the connections considered and the 
effects on the ductile behaviour of the whole structure. 
 
Action 6 

1) Westinghouse will justify how the thermal analysis models transient thermal 
effects, such as environmentally induced transients. 

2) Westinghouse will provide further justification that vapour pressure within the CA 
modules is not a concern. 

The resolution of this action will be consistent with the resolution of related items in 
actions 7 and 8 of CE-02. 
 
Action 7 
Westinghouse will provide evidence on the effect of fire on the CA modules. 
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The resolution of this action will be consistent with the resolution of related items in 
action 8 of CE-02. 
 
Action 8 
Westinghouse will provide further substantiation on the long term reliability as follows: 

1) Assess the effects on the calculation of HCLPF for the in-containment CA 
Modules, based on the completion of actions 02 to 04 of this GI. 

2) Provide relevant reliability calculations similar to Eurocodes. 
The resolution of this action will be consistent with the resolution of related items in 
action 9 of CE-02. 
 

 
Description of work: 
Action 1 
During the resolution of RI-AP1000-02, Westinghouse has provided a large volume of 
documentation related to the design of the AP1000® structural modules.  The 
documentation includes design criteria and design methodology documents, drawings, 
calculations, test reports and responses to regulatory questions.  To resolve this action, 
Westinghouse intends to provide a consolidated set of documentation that presents the 
information provided and agreed during GDA and the information required to address the 
actions in this GDA Issue.  A single high level document will be created which 
summarises the design and identifies the documentation that defines the design 
methodology and provides key supporting references that support the implementation of 
this methodology.  This report will draw together the responses contained within various 
Westinghouse reports and key responses.  In support of this action Westinghouse will 
update as necessary, the structural module design methodology, the drawings provided 
with DCP_JNE_00484, and the supporting design basis calculations.  A final CA module 
test report will be provided in response to this action.  The test report will further validate 
the module design methodology and demonstrate that out-of-plane and in-plane shear 
strength are conservatively calculated.  In addition, consistency with resolution of related 
actions addressed in CE-01, CE-02, and CE03 will be demonstrated in the summary 
design documents.  
 
Action 2 
In response to Action Item 3.1 from the November 30 – December 2, 2011 civil 
engineering technical meeting, Westinghouse supplied an evaluation of the mechanical 
load combinations design demand compared to ø (f’c)1/2, which is half the design 
demand allowed in ACI 349-01.  Generally, the module walls satisfied this lower limit for 
the mechanical load cases.  Results were supplied for both the Containment Internal 
Structures (CIS) and CA20.  This is documented in DCP_JNE_000496.  To respond to 
this action, Westinghouse would specifically define design criteria by which additional 
shear reinforcement would be required to be added to CA wall modules.  The criteria 
would be based on the out of plane shear demand on the module walls for the defined 
load cases.  The final design criteria will be informed by the evaluation performed to 
compare the module walls design demand against ø (f’c)1/2, comparisons to alternative 
codes, and results from the Westinghouse test programme.  This will demonstrate that 
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out-of-plane shear is conservatively calculated for the AP1000 structural modules.  The 
defined design criteria will provide confidence that adequate margin exists in the 
structures if they are subjected to out of plane shear loading.  The criteria will be 
documented in either the standard plant structural module design methodology or a UK 
specific supplement.  The resolution of this action will address interdependency and 
consistency with the shield building out-of-plane design methodology as related to 
resolution of action 3 of CE-02. 
 
Action 3 
Westinghouse will perform a review of the methodology used to combine in-plane shear 
with moment and axial load.  This review will include consideration of information gained 
from test results, detailed FEA, draft/alternative codes, and principles of engineering 
mechanics.  The review will be supported by a sample of calculations for the CA 
modules based on JEAG 4618 and the draft AISC N690 App N9.  The results of the 
review will provide the basis for any required modification to the current methodology, 
including combined loading and any required limitations on asymmetric sharing of in-
plane shear stress.  Required calculations and design details will be provided, and if 
necessary the design methodology will be updated based upon the conclusions drawn 
from the review.  In addition, the resolution of this action will be consistent with the 
resolution of related items in action 4 of CE-02. 
 
Action 4 
APP-1100-SUC-003 documents the general design of the shear studs which attach the 
face plate of the structural modules to their concrete cores.  The primary purpose of the 
shear reinforcement is to provide the composite action of the structure; therefore, the 
design basis comes from ANSI/AISC N690.  There are four items which need to be 
addressed as part of the action.  These are defined in the Scope of Work section above.  
Westinghouse intends to update the current calculation to document the responses to 
these items and provide sufficient justification.  The resolution of this action will be 
consistent with the resolution of related items in action 5 of CE-02. 
 
Action 5 
As agreed upon with the regulator, Westinghouse will provide design calculations for the 
following sample of connection types:  module wall to basemat, module wall to module 
wall, module wall to module floor outside containment, and the connection of equipment 
supports (specifically the steam generator support) to module walls.  For the module wall 
to basemat and module wall to module wall connections, design basis calculations and 
detailed level 3 finite element calculations will be provided.  
 
For the module wall to basemat connection, the level 3 calculation will examine the 
design of the CA20 base connection.  An overview of the objectives of this calculation 
was provided in DCP_JNE_000535 (UN REG WEC 000498).  Preliminary results were 
also presented during a technical meeting on February 18, 2011.   The design basis 
calculation (APP-CA20-S3C-002 Rev. 4) for this connection was provided on January 
17, 2011.  The document has since been updated.  The updated calculation will be 
provided as part of the resolution of this action.   
 
An overview of the objectives of the level 3 calculation for the module wall to module wall 
connection was also provided in DCP_JNE_000535 (UN REG WEC 000498), and 
preliminary results were presented during the technical meeting on February 18, 2011.   
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The generic module wall to module wall design basis calculation (APP-CA00-CAC-002 
Rev. 0) was provided in response to TQ 319.  An updated version of this calculation will 
be provided as part of the resolution of this action.   
 
The design basis calculation for the module wall to module floor connections for floors 
outside containment was provided on January 14, 2011.  As indicated in 
DCP_JNE_000496 (UN REG WEC 000469), this calculation is being revised to reflect 
that the dowel rebar will be anchored to the far face of the module wall.  An updated 
version of this calculation will be provided as part of the resolution of this action. 
 
The design basis calculation for the equipment supports to module wall connections was 
provided on January 14, 2011.  As indicated in DCP_JNE_000496 (UN REG WEC 
000469), this calculation is being updated to include the revised stud spacing and plate 
strength.  An updated version of this calculation will be provided as part of the resolution 
of this action. 
 
Action 6 
In response to TQ 1079, Westinghouse provided updated thermal analysis for the 
containment internal structures (CIS).  The response included new non-linear thermal 
analysis for the CIS.  The TQ response also provided advanced copies of the in 
progress corresponding static thermal analysis.  To address this issue the final static 
thermal analysis and a Revision 0 of the nonlinear analysis will be provided.    
 
Westinghouse will perform an additional review of the issues related to vapour pressure 
build-up within the CA modules walls.  This will include further research and/or detailed 
analyses.  Based upon the review, Westinghouse will perform required additional 
calculation and required design detailing to address vapour pressure build-up. The 
resolution of this action will be consistent with the resolution of related items in actions 7 
and 8 of CE-02. 
 
Action 7 
Westinghouse has provided a demonstration that the CA module floors can serve as a 
three hour fire barrier.  This was documented in DCP_JNE_000496 in response to Action 
Item 21.2 from the November 30-December 2 2010 civil engineering technical meeting.  
In response to this action, Westinghouse intends to provide a similar hand calculation for 
a typical CA module wall.  Additionally, Westinghouse intends to perform a new finite 
element analysis to demonstrate that the wall modules credited as fire barriers are 
capable of withstanding the worse case credible fire loading.  The analysis will 
demonstrate how the structural capacity of the module walls is affected by a potential 
fire.  This response will not involve fire testing.  Westinghouse believes the thorough 
analysis will demonstrate the robustness of the structures to serve as a fire barrier.  In 
addition, the resolution of this action will be consistent with the resolution of related items 
in action 8 of CE-02   
 
Action 8 
In response to RO 79 Action 8 as part of UKP-GW-GLR-018, Westinghouse supplied 
information to provide evidence of the long term reliability of the CA modules.  This 
included references to other nuclear structures throughout the world that use SC type 
modules.  This specific information was provided to highlight that similar structures have 
been employed as nuclear structures.  To further demonstrate the long term reliability of 
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the CA modules, Westinghouse is proposing to perform a structural reliability evaluation 
of the CA modules in accordance with the Eurocodes.  To execute this task 
Westinghouse would first generate an assessment methodology specific for the AP1000 
SC structures in accordance with the Eurocodes.  Using this methodology, an 
assessment of a typical CA wall module and an assessment of a typical CA floor module 
would be completed.   
 
Based on the results to Action 02 and 04, Westinghouse will review the HCLPF 
calculations for the in-containment CA modules and update if necessary.  The resolution 
of this action will be consistent with the resolution of related items in action 9 of CE-02 
 

 
Schedule/ programme milestones: 
Please see the following page for the detailed schedule. 
 

 



# Activity Name

1 UK Generic Design Assessment (GDA) Resolution Plans (51)
2 CIVIL ENGINEERING
3 CE.01 CA Modules & CE.02 Enhanced Shield Building-ResoluƟon Plans
4 CE.01 ACTION 8: Long Term Reliability
5 CE.01&CE.02 Module Test Program
6 Summary of Module Test Program-Submit to ONR
7 Summary of Module Test Program-ONR Review of Submittal
8 CE.01 CA Modules ResoluƟon Plan Closure
9 CE.01 "ACTIONS" LeƩers Review & Revisions
10 CE.01 "ACTIONS" Letters Justification-Submit to ONR
11 CE.01 "ACTIONS" Letters Justification-ONR Assess/Validate Submittal
12 CE.02 Enhanced Shield Building ResoluƟon Plan Closure
13 CE.02 "ACTIONS" LeƩers Review & Revisions
14 CE.02 "ACTIONS" Letters Justification-Submit to ONR
15 CE.02 "ACTIONS" Letters Justification-ONR Assess/Validate Submittal
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2015 2016

AP1000® UK Generic Design Assessment - CE.01 & .02
Page 1 of 1

　　　　　　　 　　　　　　　　　　　　　　　　　　　　　　Westinghouse Proprietary Class 3                                                 05-Mar-15
　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　

© 2015 Westinghouse Electric Company LLC. All Rights Reserved               



 Resolution Plan for GI-AP1000-CE-01   

Methodology: 
Action 1 
A single high level document will be created which summarises the design of the CA 
modules and identifies the documentation that defines the design methodology and 
provides key supporting references. 

 
Action 2 
Specific criteria will be defined for which additional shear reinforcement will be required 
to be added to the CA wall modules.  The criteria will be based on the out of plane shear 
demand on the module walls for the defined load cases.   
   
Action 3 
A sample of in plane shear calculations for the CA modules based on JEAG 4618 and 
the draft AISC App N9 will be completed.  The calculations in combination with other 
information described above for Action 3 will provide a basis to support the design 
methodology for assessing in-plane shear when combined with other loads.   
 
Action 4 
The identified hand calculation will be updated to address the four times identified in the 
scope of work.  The design basis for the shear studs is ANSI/AISC N690. 
 
Action 5 
General methodology for the design basis calculations has been provided in the 
calculations previously submitted.  The objectives and approach for the level 3 finite 
element calculations was presented during the technical meeting on February 18, 2011 
and is described in the response to Action Item 12.1 from the November 30 – December 
2, 2010 civil engineering technical meeting.  Please refer to DCP_JNE_000525.   
 
Action 6 
The methodology for the updated thermal analysis is documented in the submitted 
calculations.  Please refer to APP-1100-S3C-017 and APP-1100-S2C-005.  Regarding 
vapour pressure, Westinghouse will further include further industry research of the issue 
and if necessary perform supporting analysis to demonstrate that vapour pressure build 
up is not an issue for the CA modules.   
 
Action 7 
Both hand calculations and FEA will be provided to demonstrate that the CA modules 
can serve as a fire barrier and maintain their structural integrity when subjected to fire 
loading within the design basis.    
 
Action 8 
The general structural reliability assessment will be based on the approach provided in 
the Eurocodes.  A specific methodology for applying this approach to the AP1000 
structural modules will be developed as part of this action.  Any HCLPF calculations that 
need revised will be updated based on the methodology employed for the HCLPF 
calculations already submitted.   
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Justification of adequacy: 
Action 1 
The plan presented in the Description of Work for Action 1 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The consolidated set of documentation that will 
be provided will draw together the responses provided to adequately describe the 
structure that is the basis for the Westinghouse GDA submission.     
 
Action 2 
The plan presented in the Description of Work for Action 2 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The information to be provided will demonstrate 
that the CA modules have adequate out-of-plane shear capacity.   
 
Action 3 
The plan presented in the Description of Work for Action 3 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The information to be provided will demonstrate 
that the CA modules have adequate in-plane shear capacity and that the methodology 
for assessing in-plane shear with combined loads is appropriate for the demand on the 
structure. 
 
Action 4 
The plan presented in the Description of Work for Action 4 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The revision to the identified calculation will 
address the four items noted in the scope of work.  The revision to the calculation will 
further reinforce that the shear studs support their function of providing the composite 
action for the structure.  
 
Action 5 
The plan presented in the Description of Work for Action 5 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The proposed sample of connection design types 
for detailed review is based on agreement with ONR, and the calculations described in 
the scope of work will demonstrate that the connection designs provide adequate 
strength and ductility. 
 
Action 6 
Much of the key information required to demonstrate the structures ability to perform 
their safety function when subjected to thermal loading has already been provided, and 
initial feedback has been positive.  This provides confidence that the approach 
presented is adequate.  The primary work associated with this item will be to support 
questions that may arise based on the regulatory review of these submittals and finalise 
the analysis provided.   
 
Regarding vapour pressure, the plan presented in the Description of Work for Action 6 
aligns with the scope outlined in the GDA Issue as defined by ONR.  Successful 
execution of this plan will address each of the items outlined in the GDA Issue for this 
action. 
 
Action 7 
The plan presented in the Description of Work for Action 7 aligns with the scope outlined 
in the GDA Issue as defined by ONR.  The approach described to demonstrate the wall 
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modules ability to serve as a fire barrier is similar to what has already been done for the 
CA module floors.  Feedback from ONR on these calculations has been positive, which 
provides confidence that the approach presented is adequate. 
 
Action 8 
Based on the information provided to date and the design margins exhibited in the 
analysis and testing, Westinghouse believes this action can be addressed by providing 
a Eurocode type structural reliability evaluation for a typical wall module and a typical 
floor module. 
 

 
Impact assessment: 
The Safety Submission Documents (Pre-Construction Safety Report (primarily chapter 
16), Environment Report and its supporting documents, Design Reference Point, Plant 
Life Cycle Safety Report, Master Submission List and Roadmap) will be updated as 
appropriate. 
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